

Comprehensive Heritage Study Program – Timeline

<b>Comprehensive Heritage Study Program Tasks</b>	<b>Year 1 (2020/21)</b>	<b>Year 2 (2021/22)</b>	<b>Year 3 (2022/23)</b>	<b>Year 4 (2023/24)</b>
<b>Year 1</b>				
Updated History of Hornsby Shire				
Update Aboriginal Heritage Study				
Update Archaeological Heritage Study				
Update Landscape Heritage Study				
Review of current LEP Schedule 5 and known potential heritage items (LEP review Phase 1)				
Update existing Heritage Inventory Sheets to the standard SHI template				
<b>Year 2</b>				
Targeted identification of new LEP heritage listings (LEP Review Phase 1)				
Review of LEP Heritage Conservation Areas (HCA) (LEP Review Phase 1)				
Review of Heritage chapter of DCP				
LEP Amendments – after key studies undertaken				
Prepare a Community Engagement Strategy				
Prepare a Heritage Interpretation Strategy				
Review all potentially significant places and items in the Shire, including new public nomination (LEP Review Phase 2)				
<b>Year 3</b>				
Prepare Information for prospective owners of heritage items and properties within conservation areas				
Prepare Information for current owners of heritage items and properties within conservation areas				
Review information in the existing Inventory sheets				
Review the Landscape Management Processes				
Map the HCAs to identify, contributory, neutral and non-contributory places.				
<b>Year 4</b>				
Develop Heritage training for key Council staff				
Provide training and information for key staff who work with Councils heritage assets.				
Management of Council owned assets				
Consider re-introducing Hornsby Heritage Awards Program				
Consider re-introducing Local Heritage Assistance Fund Grants Program				
<b>On-Going</b>				
Continue Council's Heritage Planner/Architect Resources and Procedures				
Review of Council's Referral Procedures for heritage affected development applications.				
Maintain the working list of potential heritage items				